
From: "Coffey, Scott" <CoffeySE@cdmsmith.com>
To: "Zhen, Davis" <Zhen.Davis@epa.gov>

"Sheldrake, Sean" <sheldrake.sean@epa.gov>
CC: "Stuesse, Gregory L." <stuessegl@cdmsmith.com>

younghs@cdmsmith.com
"Vickstrom, Kyle E." <vickstromke@cdmsmith.com>

Date: 5/14/2018 2:15:50 PM
Subject: Information Needs from Pre-RD Group

Hi Davis.
 
Sorry for the delay in getting you this. Per our conversation this morning, the Pre-RD Group needs to provide/or 
clarify (regarding the 3rd item) the following:
 

1. Field forms that cover the GPS position checks at the start and end of the day. We still haven’t seen this 
information, which was included in EPA’s initial request regarding horizontal and vertical control changes to 
the SOP.

 
2. Updated Schedule. Ken is supposed to be providing this weekly, but we haven’t seen one yet and the current 

schedule still shows Sediment Trap installation starting this Wednesday, which I don’t believe is happening. We 
need to know if this is rescheduled and an estimate from him when he thinks they’ll reschedule it to so I can 
properly staff it with the qualified oversight staff.

 
3. Related to Schedule and worth checking/confirming with Ken: CDM Smith oversight staff were telling me over 

the weekend that the AECOM/Geosyntec field crew we’re stating that a meeting Wednesday morning was 
being held at their sample processing facility. The field crew were saying CDM Smith oversight staff should 
attend and indicated that the new surface sediment sampling protocols (agreed upon from this Tuesday’s 
meeting) will be described and clarified for everyone. This seemed very presumptuous in thinking that all 
would be resolved after the Tuesday meeting (I hope it is, but possibly not) Also, a bit over-reaching by the 
AECOM/Geosyntec field staff to invite CDM Smith oversight personnel to the meeting. This meeting isn’t on 
any schedule I have from Ken. I understand from our discussion this morning this isn’t the topic of this meeting 
at all, but rather it’s a meeting that Ken is having face-to-face with field personnel to reinforce the procedures 
of notifying EPA and going through proper rules of engagement if a change is needed to the field sampling 
plan. I think Ken needs to make sure his field staff know what this meeting is about and unless you feel CDM 
Smith oversight staff need to attend, they will not participate.

 
We’ve checked the sharepoint site and #1 and 2 are not on this site.
 
Thanks!
Scott
 
 
 
 
Scott Coffey, L.Hg.  
Hydrogeologist  
CDM Smith | consulting engineering construction operations 
14432 SE Eastgate Way, Suite 100 | Bellevue, WA 98007
phone: (425) 519-8320| mobile (206) 503-1512 
email: coffeyse@cdmsmith.com | www.cdmsmith.com 
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